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ESTIMATE RUN 05/05/2004

ESTIMATE SUMMARY 14:58:38
CONTID: C13166 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 13166-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 42.0 DAYS TIME ALLOW: 420 WORK DAYS
NORTH BORE TUNNEL LIGHTING/ VMS PERCENT TIME: 10.00 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: IM 0703-269
NORTH BORE TUNNEL LIGHTING/ VMS
NAME OF ROAD:
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 05/05/2004 DATE TIME STARTED 01/23/2004
3100 S. PRAIRE AVENUE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2004 DATE ACCEPTED
PUEBLO CO 81005 719 565-1065 DATE NOTICE TO PROCEED 01/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,240,999.04 PARTICIPATING $ 45,220.00 $ 13,996.00
AWARD PROJECT AMT: $ 10,976,199.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.40% TOTAL EARNINGS 45,220.00 13,996.00
FUNDS AVAILABLE: $ 11,195,779.04 STOCKPILED MATERIALS 193,006.65 104,824.65
GROSS EARNINGS 238,226.65 118,820.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -678.30 -209.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 237,548.35 118,610.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 237,548.35 118,610.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 118,610.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00700
0010 202-00725
0015 202-00750
0020 202-00828
0025 250-00010
0030 606-00301
0035 606-01340
0040 606-02005
0045 613-00075
0045
0050 613-00100

Cl3166
13166-BID
IM 0703-269
ITEM
DESCRIPTION

REMOVAL OF LIGHT STANDARD

REMOVAL OF EXISTING LIGHTING SYSTEM

REMOVAL OF LUMINAIRE

REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT

GUARDRAIL TYPE 3

(6-3 POST SPACING)

END ANCHORAGE TYPE 3D

END ANCHORAGE

(FLARED)

3/4 INCH ELECTRICAL CONDUIT

MATERIAL ALLOWANCE 3/4 CONDUIT

1 INCH ELECTRICAL CONDUIT
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CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 MATERIAL ALLOWANCE 1"CONDUIT 8,800.000
LF -40.000 -48.00

1.20000 8,760.000 10,512.00

0050 MATERIAL ALLOWANCE 1 " RIGID CONDUIT 0.000
LF 8,760.000 10,512.00
1.20000 8,760.000 10,512.00

0055 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 18,400.000 0.000
LF 160.000 1,025.60

6.41000 160.000 1,025.60

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 3,700.000
LF -160.000 -257.60
1.61000 3,540.000 5,699.40

0055 MATERIAL ALLOWANCE 1 1/4 INCH RIGID 0.000
LF 3,540.000 5,734.80

1.62000 3,540.000 5,734.80

0060 613-00150 1-1/2 INCH ELECTRICAL CONDUIT 19,000.000 0.000
LF 180.000 2,307.60
12.82000 180.000 2,307.60

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 3,839.894
LF -179.995 -338.39

1.88000 3,659.899 6,880.61

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 3,660.000 6,917.40
1.89000 3,660.000 6,917.40

0060 MATERIAL ALLOWANCE 1 1/2 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00

49.69000 0.000 0.00

0065 613-00200 2 INCH ELECTRICAL CONDUIT 700.000 0.000
LF 0.000 0.00
13.95000 0.000 0.00

0065 MATERIAL ALLOWANCE 2" CONDUIT 500.000

2.43000 500.000 1,215.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 MATERIAL ALLOWANCE 2 INCH EXPANSION COUPLING 0.000
EACH 2.000 145.30

72.65000 2.000 145.30

0070 613-00300 3 INCH ELECTRICAL CONDUIT 48,000.000 0.000
LF 540.000 8,888.40
16.46000 540.000 8,888.40

0070 MATERIAL ALLOWANCE 3" CONDUIT 9,700.000
LF -540.000 -2,883.60

5.34000 9,160.000 48,914.40

0070 MATERIAL ALLOWANCE GALVANIZED STRUT 1,500.000
LF -540.000 -351.00
0.65000 960.000 624.00

0070 MATERIAL ALLOWANCE GALV STRUT 9,323.596
LF -539.978 -480.58

0.89000 8,783.618 7,817.42

0070 MATERIAL ALLOWANCE 0.000
LF 7,860.000 52,111.80
6.63000 7,860.000 52,111.80

0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 33.600 4,660.32

138.70000 33.600 4,660.32

0075 613-00303 3 INCH ELECTRIC CONDUIT BODY (BUB) 8.000 0.000
EACH 0.000 0.00

426.00000 0.000 0.00

0075 MATERIAL ALLOWANCE 3 INCH BUB 0.000
EACH 5.000 619.25

123.85000 5.000 619.25

0080 613-00350 3-1/2 INCH ELECTRICAL CONDUIT 200.000 0.000
LF 0.000 0.00
37.18000 0.000 0.00

0080 MATERIAL ALLOWANCE 3 1/2 CONDUIT 200.000
LF 0.000 0.00

7.25000 200.000 1,450.00
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PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0002

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0080 MATERIAL ALLOWANCE 4 INCH EXPANSION COUPLING 0.000
EACH 1.999 521.00
260.60000 1.999 520.94
0085 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 0.000
LF 0.000 0.00
17.12000 0.000 0.00
0090 613-03501 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 483.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0095 613-03502 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 66.000 0.000
EACH 0.000 0.00
746.00000 0.000 0.00
0100 613-03503 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 36.000 0.000
EACH 0.000 0.00
779.00000 0.000 0.00
0105 613-03511 HID FIXTURES (TYPE M1 TUNNEL LUMINAIRE (FURNISH ONLY) 15.000 0.000
EACH 0.000 0.00
605.00000 0.000 0.00
0110 613-04125 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 400.000 0.000
METAL)
LF 0.000 0.00
18.95000 0.000 0.00
0115 613-04250 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 50.000 0.000
METAL)
LF 0.000 0.00
57.72000 0.000 0.00
0120 613-04300 3 INCH ELECTRIC CONDUIT (LIQUID TIGHT FLEX METAL) 20.000 0.000
LF 0.000 0.00
164.46000 0.000 0.00
0125 613-05000 DIRECT-BURIAL CABLE 8,200.000 0.000
LF 0.000 0.00
9.83000 0.000 0.00
0130 613-05500 WIREWAY 1,620.000 0.000
LF 0.000 0.00
98.72000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0135 613-07024  PULL BOX (24"X24"X8") 2.000 0.000
EACH 0.000 0.00
716.00000 0.000 0.00
0135 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 2.000 730.60
365.30000 2.000 730.60
0140 613-07026  PULL BOX (16"X24"X12") 38.000 0.000
EACH 1.000 560.00
560.00000 1.000 560.00
0140 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 37.000 4,884.00
132.00000 37.000 4,884.00
0140 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 37.000 4,884.00
132.00000 37.000 4,884.00
0145 613-07027  PULL BOX (28"X28"X12") 2.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0145 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 2.000 382.00
191.00000 2.000 382.00
0150 613-07029  PULL BOX (24"X24"X12") 8.000 0.000
EACH 0.000 0.00
894.00000 0.000 0.00
0150 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 8.000 3,480.00
435.00000 8.000 3,480.00
0155 613-07030  PULL BOX (24"X16"X24") 4.000 0.000
EACH 0.000 0.00
1,097.00000 0.000 0.00
0155 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 4.000 1,956.00

489.00000 4.000 1,956.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 613-07033  PULL BOX (24"X20"X12") 8.000 0.000
EACH 0.000 0.00
752.00000 0.000 0.00
0160 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 8.000 973.60
121.70000 8.000 973.60
0165 613-07035  PULL BOX (32"X24"X12") 14.000 0.000
EACH 1.000 940.00
940.00000 1.000 940.00
0165 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 13.000 2,067.00
159.00000 13.000 2,067.00
0165 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 13.000 2,067.00
159.00000 13.000 2,067.00
0170 613-07037  PULL BOX (37"X37"X12") 2.000 0.000
EACH 0.000 0.00
1,118.00000 0.000 0.00
0175 613-07180  PULL BOX (24"X36"X36") 15.000 0.000
EACH 0.000 0.00
1,403.00000 0.000 0.00
0175 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 15.000 6,537.75
435.85000 15.000 6,537.75
0180 613-07190  PULL BOX (36"X16"X12") 4.000 0.000
EACH 0.000 0.00
929.00000 0.000 0.00
0185 613-07200 2 INCH ELECTRICAL BODY (TYPE LB) 2.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0190 613-07210 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 84.000 0.000
EACH 0.000 0.00

253.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 613-07300 3 INCH ELECTRICAL CONDUIT BODY (TYPE LB) 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0200 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
610,374.00000 0.000 0.00
0205 613-12100 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 1,798.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0210 613-12101 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) (FURNISH ONLY) 20.000 0.000
EACH 0.000 0.00
1,414.00000 0.000 0.00
0215 613-12200 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 72.000 0.000
EACH 0.000 0.00
1,944.00000 0.000 0.00
0220 613-12201 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) (FURNISH ONLY) 5.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0225 613-12300 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 268.000 0.000
EACH 0.000 0.00
1,719.00000 0.000 0.00
0230 613-12301 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) (FURN) 5.000 0.000
EACH 0.000 0.00
1,459.00000 0.000 0.00
0235 613-15750 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 0.000
LS 0.000 0.00
140,351.00000 0.000 0.00
0240 613-20400 LENS ASSEMBLIES (FURNISH ONLY) 50.000 0.000
EACH 0.000 0.00
327.00000 0.000 0.00
0245 613-32400 LIGHT STANDARD STEEL (40 FOOT) 33.000 0.000
EACH 0.000 0.00

2,010.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 613-40000 CONCRETE FOUNDATION PAD 33.000 0.000
EACH 0.000 0.00
2,957.00000 0.000 0.00
0255 613-50000 LOWERING DEVICE 4.000 0.000
EACH 0.000 0.00
6,902.00000 0.000 0.00
0260 613-50050 PORTABLE POWER UNIT 2.000 0.000
EACH 0.000 0.00
2,335.00000 0.000 0.00
0265 613-50110 LIGHTING FIXTURE (FLORESCENT (TYPE A TUNNEL LUMINARE) 39.000 0.000
EACH 0.000 0.00
332.00000 0.000 0.00
0270 613-50325 TUNNEL LIGHTING CONTROL SYSTEM 1.000 0.000
LS 0.000 0.00
301,922.00000 0.000 0.00
0275 613-50359 POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 8.000 0.000
EACH 0.000 0.00
11,131.00000 0.000 0.00
0280 613-50362 POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 2.000 0.000
EACH 0.000 0.00
12,616.00000 0.000 0.00
0285 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 33.000 0.000
EACH 0.000 0.00
438.00000 0.000 0.00
0290 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 0.000
EACH 0.000 0.00
797.00000 0.000 0.00
0295 613-71500 LUMINAIRE HIGH PRESSURE SODIUM (TYPE B TUNNEL 352.000 0.000
LUMINAIRE)
EACH 0.000 0.00
413.00000 0.000 0.00
0300 613-80015 CIRCUIT BREAKER (150A, 3 POLE) 1.000 0.000
EACH 0.000 0.00

3,792.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 613-80040 CIRCUIT BREAKER (400A, 3 POLE) 3.000 0.000
EACH 0.000 0.00
5,129.00000 0.000 0.00
0310 613-80200 2.4KV MOTOR CONTROL CENTER CUBICLE 3.000 0.000
EACH 0.000 0.00
20,997.00000 0.000 0.00
0315 613-80270 MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 4.000 0.000
EACH 0.000 0.00
20,205.00000 0.000 0.00
0320 613-80400 EXHAUST FAN 4.000 0.000
EACH 0.000 0.00
2,031.00000 0.000 0.00
0325 613-81022 PANELBOARD (225A, 277/480V, 3 PHASE) 12.000 0.000
EACH 0.000 0.00
2,018.00000 0.000 0.00
0330 613-81500 PANELBOARD (5KVA MINI LOAD CENTER) 13.000 0.000
EACH 0.000 0.00
1,549.00000 0.000 0.00
0335 614-00818 STEEL SIGN POST (W 8X18) 56.000 0.000
LF 0.000 0.00
67.24000 0.000 0.00
0340 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
2,049.00000 0.000 0.00
0345 614-03100 CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 0.000
EACH 0.000 0.00
1,320.00000 0.000 0.00
0350 614-10140 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 11.000 0.000
EACH 0.000 0.00
83,795.00000 0.000 0.00
0355 614-10141 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) (FURNISH ONLY 1.000 0.000
EACH 0.000 0.00

79,853.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 614-10240  LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 44.000 0.000
EACH 0.000 0.00
7,536.00000 0.000 0.00
0365 614-10242  LANE USE CONTROL SIGNAL LED (DOUBLE FACED) (FURNISH 2.000 0.000
ONLY)
EACH 0.000 0.00
6,841.00000 0.000 0.00
0370 614-10310  TRAFFIC MANAGEMENT SOFTWARE 1.000 0.000
LS 0.000 0.00
112,841.00000 0.000 0.00
0375 614-10320  SYSTEM INTERGRATION AND TESTING 1.000 0.000
LS 0.000 0.00
57,054.00000 0.000 0.00
0380 614-10350  VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 11.000 0.000
EACH 0.000 0.00
12,348.00000 0.000 0.00
0385 614-10351  VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) (FURNISH 1.000 0.000
ONLY)
EACH 0.000 0.00
4,642.00000 0.000 0.00
0390 614-10360  LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 44.000 0.000
EACH 0.000 0.00
2,881.00000 0.000 0.00
0395 614-70336  TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
1,013.00000 0.000 0.00
0400 614-72856  RECESSED CONTROL CABINET 11.000 0.000
EACH 0.000 0.00
9,335.00000 0.000 0.00
0405 614-72857  SURFACE MOUNTED CONTROL CABINET 4.000 0.000
EACH 0.000 0.00
5,398.00000 0.000 0.00
0410 614-80000  FLASHING BEACON 4.000 0.000
EACH 0.000 0.00

2,266.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 0.000
EACH 0.000 0.00
24,578.00000 0.000 0.00
0420 614-84455 TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00
172.00000 0.000 0.00
0425 614-86245 CONTROLLER (TYPE 170E) 13.000 0.000
EACH 0.000 0.00
13,636.00000 0.000 0.00
0430 614-86721 WEIGH-IN-MOTION (LED) (SINGLE FACED) 1.000 0.000
EACH 0.000 0.00
222,601.00000 0.000 0.00
0435 614-87001 WORK STATIONS AND SOFTWARE 2.000 0.000
EACH 0.000 0.00
3,172.00000 0.000 0.00
0440 614-87006 FIBER OPTIC TERMINATION PANEL - 6 FIBER 11.000 0.000
EACH 0.000 0.00
336.00000 0.000 0.00
0445 614-87012 FIBER OPTIC TERMINATION PANEL - 12 FIBER 4.000 0.000
EACH 0.000 0.00
529.00000 0.000 0.00
0450 614-87015 BUFFER TUBE FAN OUT KIT 34.000 0.000
EACH 0.000 0.00
373.00000 0.000 0.00
0455 614-87020 OPTICAL TRANSCEIVER 15.000 0.000
EACH 0.000 0.00
1,757.00000 0.000 0.00
0460 614-87040 CABLE INNERDUCT (1 INCH) 30,000.000 0.000
LF 0.000 0.00
0.55000 0.000 0.00
0465 614-87318 MASTER COMPUTER AND SOFTWARE 1.000 0.000
LS 0.000 0.00

21,589.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 05/05/2004
PROJECT: IM 0703-269 ESTIMATE NO: 0002 14:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0470 614-87407 FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 60,000.000 0.000
LF 0.000 0.00
1.19000 0.000 0.00
0475 626-00000 MOBILIZATION 1.000 0.000
LS 0.000 0.00
247,321.00000 0.000 0.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 225,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70020 F/A ON-THE-JOB TRAINEE 200.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0490 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 11,240,999.04 $ 118,820.65$ 238,226.59

PROJECT TOTAL CURRENT AMT $ 11,240,999.04 $ 118,820.65$ 238,226.59



